



CONFIDENTIAL


Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050022-0




25X1

25X1

9 March 1967




25X1



25X1

Subject:



Progress Report

25X1

February 1967 - Project



25X1

Gentlemen:


Enclosed is a copy of [redacted] Progress Report
on Project [redacted] for the period February 1967.

25X1

25X1

Also included is our Financial Report for this period.

Very truly yours,



25X1

LHB/aw

Enc.

- (1) P. R.
- (2) F. R.

25X1



Declass Review by NIMA / DoD

25X1

CONFIDENTIAL

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050022-0

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

25X1

25X1

PROGRESS REPORT

PERIOD COVERED: February 1967

25X1

DOCUMENT NO.:

25X1

PRESENT STATUS:

Defective lamp grid was removed, tested, and returned to the manufacturer for repair or replacement. We do not yet have an estimate of how long this will take. All other efforts were halted during the major portion of the month pending authorization to exceed target cost.

PROJECTED WORK FOR MARCH:

25X1

The defective lamp will be replaced as soon as it is received from the vendor and unit made ready for final inspection. The instruction manual will be delivered.

FINANCIAL REPORT:

Financial report for month of February is enclosed.

REW:maj

25X1

